
12/1/2016 20161231

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/20/2017

JJ07919

CNP927 Pay Period:  12/1/2016Contract: Estimate Number: 0010 to  12/31/2016Estimate Type: Progress Estimate Approved:No

Rogers Group, Inc.Contractor:

Contractor's
Address:

PO Box 25250
Nashville,  TN   37202

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

12/04/2015

12/10/2015

01/06/2016

02/08/2016

%

$0.00

674.0

340.0

340.0

50.45

%Percent Complete($):

%Percent Behind:

GILES

---

Date Notice to Proceed: 01/27/2016

11/30/2017

$16,132,487.16

$16,006,291.50

$8,981,608.30 $310,021.47$8,671,586.83

$0.00

$0.00Test Report Payment Adjustments:

$8,981,608.30 $8,671,586.83 310,021.47

$8,981,608.30 $310,021.47$8,671,586.83

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

The grading, drainage and paving on U.S. 31 (S.R. 7)

53.61

20161231

Project(s): 28002-3223-14, 28953-3545-04
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/20/2017

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

STP/NH-7(16)97.43 661695310,021.4728002-3223-14 29The grading, drainage and paving on U.S. 31 (S.R. 7) from Bu
N/A2.57 16190.0028953-3545-04 19The grading, drainage and paving on a S.I.A. route serving S

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

28002-3223-14 0100 0010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $52,352.48

0.000

0.700

$0.00

$36,646.74

105-01 CONSTRUCTION STAKES, LINES
AND GRADES

28002-3223-14 0110 1430 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $52,352.48

0.000

0.700

$0.00

$36,646.74

105-01 CONSTRUCTION STAKES, LINES
AND GRADES

28953-3545-04 0100 0010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,362.71

0.000

0.700

$0.00

$3,053.90

105-01 CONSTRUCTION STAKES, LINES
AND GRADES

28002-3223-14 0100 9051 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,600.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

28002-3223-14 0110 9052 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,600.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

28953-3545-04 0100 9053 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,600.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

Page 2RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/20/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0028002-3223-14 0100 9043 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90430100

-11,171.51-11,171.510

-1,660.57-1,660.570

28002-3223-14 0110 9044 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90440110

-13,433.17-13,433.170

-3,348.61-3,348.610

28002-3223-14 0300 9045 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

28002-3223-14 0310 9046 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

28953-3545-04 0100 9054 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90540100

-2,612.47-2,612.470

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/20/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0028002-3223-14 0100 9047 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90470100

-10,532.74-10,532.740

-4,781.32-4,781.320

28002-3223-14 0110 9048 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90480110

-26,285.96-26,285.960

-9,614.78-9,614.780

28002-3223-14 0300 9049 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

28002-3223-14 0310 9050 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

28953-3545-04 0100 9055 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90550100

-1,329.30-1,329.300

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/20/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

28002-3223-14 0100 0020 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,860.000 $0.80

0.000

0.000

$0.00

$0.00

109-10.01 TRAINEE

28002-3223-14 0100 0030 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $79,317.13

0.000

1.000

$0.00

$79,317.13

201-01 CLEARING AND GRUBBING

28002-3223-14 0110 1440 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $79,317.13

0.000

1.000

$0.00

$79,317.13

201-01 CLEARING AND GRUBBING

28953-3545-04 0100 0020 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $6,609.76

0.000

1.000

$0.00

$6,609.76

201-01 CLEARING AND GRUBBING

28002-3223-14 0100 0040 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,115.12

0.000

0.000

$0.00

$0.00

202-01 REMOVAL OF STRUCTURES AND
OBSTRUCTIONS

28002-3223-14 0110 1450 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,115.12

0.000

0.000

$0.00

$0.00

202-01 REMOVAL OF STRUCTURES AND
OBSTRUCTIONS

28953-3545-04 0100 0030 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $176.26

0.000

1.000

$0.00

$176.26

202-01 REMOVAL OF STRUCTURES AND
OBSTRUCTIONS
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/20/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

28002-3223-14 0100 0050 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

23,908.000 $1.65

0.000

0.000

$0.00

$0.00

202-03.01 REMOVAL OF ASPHALT
PAVEMENT

28002-3223-14 0110 1460 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

35,854.000 $1.65

0.000

2,333.330

$0.00

$3,849.99

202-03.01 REMOVAL OF ASPHALT
PAVEMENT

28002-3223-14 0300 2750 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $16,524.41

0.000

0.000

$0.00

$0.00

202-04.50 REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(2 @ 10' X 5
X 27' BOX CULVERT, 141+87.

28002-3223-14 0100 0060 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,508.14

0.000

0.000

$0.00

$0.00

202-04.51 REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(3' X 3' X 40'
BOX CULVERT, 102+20.17)

28002-3223-14 0110 1470 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,508.14

0.000

0.000

$0.00

$0.00

202-04.52 REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(3' X 3' X 41'
BOX CULVERT, 164+13.81)

28002-3223-14 0110 1480 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $8,262.20

0.000

0.000

$0.00

$0.00

202-04.53 REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(6' X 6' X 38'
BOX CULVERT, 172+75.13)

28002-3223-14 0110 1490 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,508.14

0.000

0.000

$0.00

$0.00

202-04.54 REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(2' X 2' X 43'
BOX CULVERT, 191+85.18)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/20/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 0.000.0028002-3223-14 0100 0070 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,203.25

0.000

1.000

$0.00

$2,203.25

202-06.01 REMOVAL OF BUILDINGS (TRACT
NO.)/(TRACT NO. 7 WOODEN
SHED)

28002-3223-14 0100 0080 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,203.25

0.000

1.000

$0.00

$2,203.25

202-06.02 REMOVAL OF BUILDINGS (TRACT
NO.)/(TRACT NO. 7 WOODEN
SHED)

28002-3223-14 0100 0090 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,203.25

0.000

1.000

$0.00

$2,203.25

202-06.03 REMOVAL OF BUILDINGS (TRACT
NO.)/(TRACT NO. 7 WOODEN
SHED)

28002-3223-14 0100 0100 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,203.25

0.000

1.000

$0.00

$2,203.25

202-06.04 REMOVAL OF BUILDINGS (TRACT
NO.)/(TRACT NO. 7 WOODEN
SHED)

28002-3223-14 0100 0110 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

135,260.000 $6.89

0.000

94,079.910

$0.00

$648,210.58

203-01 ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)

28002-3223-14 0110 1500 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

61,068.000 $6.89

0.000

44,244.120

$0.00

$304,841.99

203-01 ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)

28953-3545-04 0100 0040 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

32,785.000 $6.89

0.000

28,373.330

$0.00

$195,492.24

203-01 ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/20/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

28002-3223-14 0100 9000 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $10.34

0.000

0.000

$0.00

$0.00

203-01.03 ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)

28002-3223-14 0110 9012 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $10.34

0.000

0.000

$0.00

$0.00

203-01.03 ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)

28953-3545-04 0100 9030 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $10.34

0.000

0.000

$0.00

$0.00

203-01.03 ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)

28002-3223-14 0100 0120 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,250.000 $4.41

0.000

0.000

$0.00

$0.00

203-02.01 BORROW EXCAVATION (GRADED
SOLID ROCK)

28002-3223-14 0110 1510 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,250.000 $4.41

0.000

45.170

$0.00

$199.20

203-02.01 BORROW EXCAVATION (GRADED
SOLID ROCK)

28002-3223-14 0100 9505 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $4.51

0.000

589.240

$0.00

$2,657.47

203-04 PLACING AND SPREADING
TOPSOIL

28002-3223-14 0110 9504 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $4.51

0.000

1,905.060

$0.00

$8,591.82

203-04 PLACING AND SPREADING
TOPSOIL
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/20/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

12938.72 1,617.341,617.34 0.000.0028002-3223-14 0100 9001 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $10.34

0.000

1,617.340

$0.00

$16,715.21

203-05 UNDERCUTTING

28002-3223-14 0110 9013 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $10.34

0.000

16,349.370

$0.00

$168,970.74

203-05 UNDERCUTTING

28953-3545-04 0100 9031 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $10.34

0.000

0.000

$0.00

$0.00

203-05 UNDERCUTTING

28002-3223-14 0100 0130 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,514.000 $5.51

0.000

0.000

$0.00

$0.00

203-06 WATER

28002-3223-14 0110 1520 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,612.000 $5.51

0.000

81.000

$0.00

$446.31

203-06 WATER

28002-3223-14 0100 0140 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

875.000 $5.51

0.000

0.000

$0.00

$0.00

203-08 CHANNEL EXCAVATION
(UNCLASSIFIED)

28002-3223-14 0110 1530 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,200.000 $5.51

0.000

0.000

$0.00

$0.00

203-08 CHANNEL EXCAVATION
(UNCLASSIFIED)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/20/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 15.5615.56 0.000.0028002-3223-14 0100 0150 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

126.000 $55.08

0.000

15.560

$0.00

$857.04

204-08 FOUNDATION FILL MATERIAL

28002-3223-14 0110 1540 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

90.000 $55.08

0.000

22.070

$0.00

$1,215.62

204-08 FOUNDATION FILL MATERIAL

28002-3223-14 0100 0160 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

197.000 $22.03

0.000

0.000

$0.00

$0.00

209-02.06 15" TEMPORARY SLOPE DRAIN

28002-3223-14 0100 0170 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,049.000 $22.03

0.000

0.000

$0.00

$0.00

209-02.07 18" TEMPORARY SLOPE DRAIN

28002-3223-14 0110 1550 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

732.000 $22.03

0.000

0.000

$0.00

$0.00

209-02.07 18" TEMPORARY SLOPE DRAIN

Page 10RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/20/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

28002-3223-14 0100 0180 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

465.000 $17.63

0.000

0.000

$0.00

$0.00

209-05 SEDIMENT REMOVAL

28002-3223-14 0110 1560 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

615.000 $17.63

0.000

86.670

$0.00

$1,527.99

209-05 SEDIMENT REMOVAL

28953-3545-04 0100 0050 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

80.000 $17.63

0.000

0.000

$0.00

$0.00

209-05 SEDIMENT REMOVAL

28002-3223-14 0100 0190 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

700.000 $9.60

0.000

0.000

$0.00

$0.00

209-06.02 12" DIA COIR LOG (DESCRIPTION
(SEE PLANS)

28002-3223-14 0110 1570 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

670.000 $9.60

0.000

240.000

$0.00

$2,304.00

209-06.02 12" DIA COIR LOG (DESCRIPTION
(SEE PLANS)

28002-3223-14 0100 0200 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,031.000 $3.80

0.000

5,320.000

$0.00

$20,216.00

209-08.02 TEMPORARY SILT FENCE (WITH
BACKING)

28002-3223-14 0110 1580 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

14,584.000 $3.80

0.000

8,912.000

$0.00

$33,865.60

209-08.02 TEMPORARY SILT FENCE (WITH
BACKING)
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STATE OF TENNESSEE
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Estimate Summary to Contractor Report
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JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

79.00 366.00366.00 0.000.0028002-3223-14 0100 0210 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,227.000 $1.63

0.000

366.000

$0.00

$596.58

209-08.03 TEMPORARY SILT FENCE
(WITHOUT BACKING)

28002-3223-14 0110 1590 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,217.000 $1.63

0.000

6,487.000

$0.00

$10,573.81

209-08.03 TEMPORARY SILT FENCE
(WITHOUT BACKING)

28953-3545-04 0100 0060 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,575.000 $1.63

0.000

671.000

$0.00

$1,093.73

209-08.03 TEMPORARY SILT FENCE
(WITHOUT BACKING)

28002-3223-14 0100 0220 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

77.000 $220.33

0.000

7.000

$0.00

$1,542.31

209-08.07 ROCK CHECK DAM PER

28002-3223-14 0110 1600 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

82.000 $220.33

0.000

37.000

$0.00

$8,152.21

209-08.07 ROCK CHECK DAM PER

28953-3545-04 0100 0070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $220.33

0.000

0.000

$0.00

$0.00

209-08.07 ROCK CHECK DAM PER
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0.00 9.009.00 0.000.0028002-3223-14 0100 0230 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

31.000 $220.33

0.000

9.000

$0.00

$1,982.97

209-08.08 ENHANCED ROCK CHECK DAM

28002-3223-14 0110 1610 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

70.000 $220.33

0.000

4.000

$0.00

$881.32

209-08.08 ENHANCED ROCK CHECK DAM

28953-3545-04 0100 0080 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $220.33

0.000

0.000

$0.00

$0.00

209-08.08 ENHANCED ROCK CHECK DAM

28002-3223-14 0100 0240 BAG Bid: Unit Price:

This Est:

Total:Total:

This Est:

500.000 $3.86

0.000

20.000

$0.00

$77.20

209-09.01 SANDBAGS

28002-3223-14 0110 1620 BAG Bid: Unit Price:

This Est:

Total:Total:

This Est:

500.000 $3.86

0.000

845.000

$0.00

$3,261.70

209-09.01 SANDBAGS

28002-3223-14 0100 0250 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $220.33

0.000

1.000

$0.00

$220.33

209-09.03 SEDIMENT FILTER BAG (15' X 15')

28002-3223-14 0110 1630 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $220.33

0.000

0.000

$0.00

$0.00

209-09.03 SEDIMENT FILTER BAG (15' X 15')
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28002-3223-14 0100 0260 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

22.000 $13.22

0.000

0.000

$0.00

$0.00

209-20.03 POLYETHYLENE SHEETING (6
MIL. MINIMUM)

28002-3223-14 0110 1640 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $13.22

0.000

0.000

$0.00

$0.00

209-20.03 POLYETHYLENE SHEETING (6
MIL. MINIMUM)

28002-3223-14 0100 0270 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,905.000 $16.52

0.000

128.000

$0.00

$2,114.56

209-65.03 TEMPORARY DIVERSION
CHANNEL

28002-3223-14 0110 1650 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,061.000 $16.52

0.000

171.000

$0.00

$2,824.92

209-65.03 TEMPORARY DIVERSION
CHANNEL

28002-3223-14 0100 0280 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

248.000 $38.56

0.000

0.000

$0.00

$0.00

209-65.04 TEMPORARY IN STREAM
DIVERSION

28002-3223-14 0110 1660 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

360.000 $38.56

0.000

141.000

$0.00

$5,436.96

209-65.04 TEMPORARY IN STREAM
DIVERSION
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45299.77 13,049.8213,049.82 829.720.0028002-3223-14 0100 0290 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

74,548.000 $15.00

829.720

13,049.820

$12,445.80

$195,747.30

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

28002-3223-14 0110 1670 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

83,922.000 $15.00

1,616.420

36,739.770

$24,246.30

$551,096.55

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

28953-3545-04 0100 0090 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,480.000 $15.00

0.000

1,783.620

$0.00

$26,754.30

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

28002-3223-14 0100 0300 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,250.000 $17.63

0.000

790.440

$0.00

$13,935.46

303-01.01 GRANULAR BACKFILL
(ROADWAY)

28002-3223-14 0110 1680 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,625.000 $17.63

0.000

626.970

$0.00

$11,053.48

303-01.01 GRANULAR BACKFILL
(ROADWAY)
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310.14 263.83263.83 0.000.0028002-3223-14 0100 0310 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

147.000 $27.54

0.000

263.830

$0.00

$7,265.88

303-10.01 MINERAL AGGREGATE (SIZE 57)

28002-3223-14 0110 1690 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

133.000 $27.54

0.000

197.910

$0.00

$5,450.44

303-10.01 MINERAL AGGREGATE (SIZE 57)

28953-3545-04 0100 0100 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $27.54

0.000

0.000

$0.00

$0.00

303-10.01 MINERAL AGGREGATE (SIZE 57)

28002-3223-14 0100 0320 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,727.000 $57.00

680.000

1,392.010

$38,760.00

$79,344.57

307-01.01 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING A

28002-3223-14 0110 1700 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

9,785.000 $57.00

1,035.850

2,384.510

$59,043.45

$135,917.07

307-01.01 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING A

28953-3545-04 0100 0110 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

461.000 $57.00

0.000

277.780

$0.00

$15,833.46

307-01.01 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING A
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0.00 39.0439.04 0.000.0028002-3223-14 0100 0330 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

188.000 $560.00

0.000

39.040

$0.00

$21,862.40

307-01.02 ASPHALT CEMENT (PG64-22)
(BPMB-HM) GRADING A-S

28002-3223-14 0110 1710 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

251.000 $560.00

0.000

74.570

$0.00

$41,759.20

307-01.02 ASPHALT CEMENT (PG64-22)
(BPMB-HM) GRADING A-S

28002-3223-14 0100 0340 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,588.000 $45.00

0.000

1,262.410

$0.00

$56,808.45

307-01.03 AGGREGATE (BPMB-HM)
GRADING A-S MIX

28002-3223-14 0110 1720 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,470.000 $45.00

0.000

2,411.630

$0.00

$108,523.35

307-01.03 AGGREGATE (BPMB-HM)
GRADING A-S MIX

28002-3223-14 0100 0350 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,949.000 $64.00

858.200

858.200

$54,924.80

$54,924.80

307-01.08 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

28002-3223-14 0110 1730 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,684.000 $64.00

1,932.010

3,354.130

$123,648.64

$214,664.32

307-01.08 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

28953-3545-04 0100 0120 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

300.000 $64.00

0.000

208.520

$0.00

$13,345.28

307-01.08 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2
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28002-3223-14 0100 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

28002-3223-14 0110 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 AC Content AdjustmentADJUSTMENT90020110

-116.46-116.460

0.000.000

28953-3545-04 0100 9032 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT
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0.00 0.000.00 0.000.0028002-3223-14 0100 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90080100

1,757.701,757.700

880.50880.500

28002-3223-14 0110 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90030110

4,271.854,271.850

1,726.501,726.500

28953-3545-04 0100 9033 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90330100

255.75255.750

0.000.000
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28002-3223-14 0100 9009 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

28002-3223-14 0110 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

28953-3545-04 0100 9034 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

28002-3223-14 0100 0360 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

144.000 $655.00

0.000

0.000

$0.00

$0.00

402-01 BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

28002-3223-14 0110 1740 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

156.000 $655.00

0.000

20.950

$0.00

$13,722.25

402-01 BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

28953-3545-04 0100 0130 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $655.00

0.000

0.000

$0.00

$0.00

402-01 BITUMINOUS MATERIAL FOR
PRIME COAT (PC)
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28002-3223-14 0100 0370 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

570.000 $29.00

0.000

0.000

$0.00

$0.00

402-02 AGGREGATE FOR COVER
MATERIAL (PC)

28002-3223-14 0110 1750 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

618.000 $29.00

0.000

0.000

$0.00

$0.00

402-02 AGGREGATE FOR COVER
MATERIAL (PC)

28953-3545-04 0100 0140 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

17.000 $29.00

0.000

0.000

$0.00

$0.00

402-02 AGGREGATE FOR COVER
MATERIAL (PC)

28002-3223-14 0100 0380 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

44.000 $700.00

0.000

0.000

$0.00

$0.00

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

28002-3223-14 0110 1760 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

53.000 $700.00

4.080

4.080

$2,856.00

$2,856.00

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

28953-3545-04 0100 0150 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $700.00

0.000

0.000

$0.00

$0.00

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)
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28002-3223-14 0100 9010 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

28002-3223-14 0110 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

28953-3545-04 0100 9035 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

28002-3223-14 0100 9011 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

28002-3223-14 0110 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

28953-3545-04 0100 9036 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION
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28002-3223-14 0100 0390 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

250.000 $1.53

0.000

0.000

$0.00

$0.00

407-20.05 SAW CUTTING ASPHALT
PAVEMENT

28002-3223-14 0110 1770 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

300.000 $1.53

0.000

0.000

$0.00

$0.00

407-20.05 SAW CUTTING ASPHALT
PAVEMENT

28002-3223-14 0100 0400 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

565.000 $46.86

0.000

0.000

$0.00

$0.00

411-01.07 ACS MIX (PG64-22) GRADING E
SHOULDER

28002-3223-14 0110 1780 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

718.000 $46.86

0.000

0.000

$0.00

$0.00

411-01.07 ACS MIX (PG64-22) GRADING E
SHOULDER

28002-3223-14 0100 0410 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,133.000 $47.42

0.000

0.000

$0.00

$0.00

411-01.10 ACS MIX(PG64-22) GRADING D

28002-3223-14 0110 1790 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,242.000 $47.42

0.000

0.000

$0.00

$0.00

411-01.10 ACS MIX(PG64-22) GRADING D

28953-3545-04 0100 0160 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

175.000 $47.42

0.000

0.000

$0.00

$0.00

411-01.10 ACS MIX(PG64-22) GRADING D
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28002-3223-14 0100 9018 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

28002-3223-14 0110 9014 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

28953-3545-04 0100 9037 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

28002-3223-14 0100 9057 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.32 RIDEABILITY (SP411B)

28002-3223-14 0110 9058 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.32 RIDEABILITY (SP411B)

28953-3545-04 0100 9056 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.32 RIDEABILITY (SP411B)
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28002-3223-14 0100 9019 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

28002-3223-14 0110 9015 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

28953-3545-04 0100 9038 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

28002-3223-14 0100 9020 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

28002-3223-14 0110 9016 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

28953-3545-04 0100 9039 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT
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28002-3223-14 0100 9021 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

28002-3223-14 0110 9017 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

28953-3545-04 0100 9040 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

28002-3223-14 0100 0420 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $578.35

0.000

0.000

$0.00

$0.00

411-12.03 SCORING FOR RUMBLE STRIPE
(NON-CONTINUOUS) (8IN WIDTH)

28002-3223-14 0110 1800 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $578.35

0.000

0.000

$0.00

$0.00

411-12.03 SCORING FOR RUMBLE STRIPE
(NON-CONTINUOUS) (8IN WIDTH)

28002-3223-14 0110 1810 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

145.000 $633.44

0.000

114.530

$0.00

$72,547.88

604-01.01 CLASS A CONCRETE (ROADWAY)

28002-3223-14 0110 1820 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

33,623.000 $1.10

0.000

24,106.500

$0.00

$26,517.15

604-01.02 STEEL BAR REINFORCEMENT
(ROADWAY)
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28002-3223-14 0300 9022 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $570.10

0.000

0.000

$0.00

$0.00

604-01.06 CLASS A CONCRETE
ADJUSTMENT (INCREASE)

28002-3223-14 0310 9024 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $570.10

0.000

0.000

$0.00

$0.00

604-01.06 CLASS A CONCRETE
ADJUSTMENT (INCREASE)

28002-3223-14 0300 9023 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $431.29

0.000

0.000

$0.00

$0.00

604-01.07 CLASS A CONCRETE
ADJUSTMENT (DECREASE)

28002-3223-14 0310 9025 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $431.29

0.000

0.000

$0.00

$0.00

604-01.07 CLASS A CONCRETE
ADJUSTMENT (DECREASE)

28002-3223-14 0310 9061 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $198.30

0.000

29.560

$0.00

$5,861.75

604-01.09 CLASS A CONCRETE (BOX
BRIDGE) (FOUNDATION
LEVELING)

28002-3223-14 0300 2760 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

346.000 $495.74

0.000

212.940

$0.00

$105,562.88

604-02.01 CLASS A CONCRETE (BOX
BRIDGES)

28002-3223-14 0310 2780 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

148.000 $495.74

0.000

70.598

$0.00

$34,998.25

604-02.01 CLASS A CONCRETE (BOX
BRIDGES)
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0.00 42,367.4742,367.47 0.000.0028002-3223-14 0300 2770 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

70,970.000 $0.99

0.000

42,367.470

$0.00

$41,943.80

604-02.02 STEEL BAR REINFORCEMENT
(BOX BRIDGES)

28002-3223-14 0310 2790 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

26,853.000 $0.99

0.000

13,597.558

$0.00

$13,461.58

604-02.02 STEEL BAR REINFORCEMENT
(BOX BRIDGES)

28002-3223-14 0100 0430 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $13,494.93

0.000

0.000

$0.00

$0.00

604-02.41 ENERGY DISSIPATER
(DESCRIPTION)/(STA. 102+00.00
LT.)

28002-3223-14 0110 1830 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $13,494.93

0.000

0.000

$0.00

$0.00

604-02.42 ENERGY DISSIPATER
(DESCRIPTION)/(STA. 164+14.50
LT.)

28002-3223-14 0110 1840 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $13,494.93

0.000

0.000

$0.00

$0.00

604-02.43 ENERGY DISSIPATER
(DESCRIPTION)/(STA. 191+50.00
LT.)

28002-3223-14 0110 1850 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $13,494.93

0.000

0.000

$0.00

$0.00

604-02.44 ENERGY DISSIPATER
(DESCRIPTION)/(STA. 216+35.00
LT.)

28953-3545-04 0100 0170 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

56.000 $46.82

0.000

56.000

$0.00

$2,621.92

607-03.03 18" CONCRETE PIPE CULVERT
(CLASS IV)

Page 28RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/20/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

30.00 84.0084.00 0.000.0028002-3223-14 0100 0440 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

328.000 $44.62

0.000

84.000

$0.00

$3,748.08

607-03.30 18" PIPE CULVERT

28002-3223-14 0110 1860 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

494.000 $44.62

0.000

130.000

$0.00

$5,800.60

607-03.30 18" PIPE CULVERT

28002-3223-14 0100 0450 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

441.000 $56.73

0.000

258.000

$0.00

$14,636.34

607-05.30 24" PIPE CULVERT

28002-3223-14 0110 1870 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

88.000 $56.73

0.000

184.000

$0.00

$10,438.32

607-05.30 24" PIPE CULVERT

28002-3223-14 0100 0460 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

18.000 $74.91

0.000

0.000

$0.00

$0.00

607-06.30 30" PIPE CULVERT

28002-3223-14 0110 1880 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

119.000 $74.91

0.000

72.000

$0.00

$5,393.52

607-06.30 30" PIPE CULVERT
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70.00 110.00110.00 0.000.0028002-3223-14 0100 0470 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

186.000 $92.54

0.000

110.000

$0.00

$10,179.40

607-07.30 36" PIPE CULVERT

28002-3223-14 0110 1890 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

114.000 $92.54

0.000

72.000

$0.00

$6,662.88

607-07.30 36" PIPE CULVERT

28002-3223-14 0110 1900 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

60.000 $132.20

0.000

64.000

$0.00

$8,460.80

607-08.30 42" PIPE CULVERT

28002-3223-14 0100 0480 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

170.000 $154.23

0.000

0.000

$0.00

$0.00

607-09.30 48" PIPE CULVERT

28002-3223-14 0110 1910 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

120.000 $154.23

0.000

239.000

$0.00

$36,860.97

607-09.30 48" PIPE CULVERT

28953-3545-04 0100 0180 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $60.59

0.000

0.000

$0.00

$0.00

607-16.01 23"X 14" HORIZONTAL OVAL
CONCRETE PIPE CULVERT

28002-3223-14 0110 1920 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

92.000 $88.13

0.000

96.000

$0.00

$8,460.48

607-16.04 38"X 24" HORIZONTAL OVAL
CONCRETE PIPE CULVERT
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28953-3545-04 0100 0190 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $771.14

0.000

0.000

$0.00

$0.00

611-07.01 CLASS A CONCRETE (PIPE
ENDWALLS)

28953-3545-04 0100 0200 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

112.000 $1.65

0.000

0.000

$0.00

$0.00

611-07.02 STEEL BAR REINFORCEMENT
(PIPE ENDWALLS)

28002-3223-14 0100 0490 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,423.58

0.000

0.000

$0.00

$0.00

611-07.31 18IN ENDWALL (SIDE DRAIN)

28002-3223-14 0110 1930 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $2,423.58

0.000

4.000

$0.00

$9,694.32

611-07.31 18IN ENDWALL (SIDE DRAIN)

28002-3223-14 0110 1940 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $3,855.69

0.000

0.000

$0.00

$0.00

611-07.32 24IN ENDWALL (SIDE DRAIN)

28002-3223-14 0100 0500 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,652.44

0.000

1.000

$0.00

$1,652.44

611-07.54 18IN ENDWALL (CROSS DRAIN)
3:1

28953-3545-04 0100 0210 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,652.44

0.000

2.000

$0.00

$3,304.88

611-07.54 18IN ENDWALL (CROSS DRAIN)
3:1
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28002-3223-14 0100 0510 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,762.60

0.000

0.000

$0.00

$0.00

611-07.55 18IN ENDWALL (CROSS DRAIN)
4:1

28002-3223-14 0100 0520 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,423.58

0.000

0.000

$0.00

$0.00

611-07.57 24IN ENDWALL (CROSS DRAIN)
3:1

28002-3223-14 0100 0530 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $2,533.75

0.000

2.000

$0.00

$5,067.50

611-07.58 24IN ENDWALL (CROSS DRAIN)
4:1

28002-3223-14 0110 9062 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $2,533.75

0.000

1.000

$0.00

$2,533.75

611-07.58 24IN ENDWALL (CROSS DRAIN)
4:1

28002-3223-14 0100 0540 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $3,304.88

0.000

2.000

$0.00

$6,609.76

611-07.61 30IN ENDWALL (CROSS DRAIN)
4:1

28002-3223-14 0110 1950 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $3,304.88

0.000

4.000

$0.00

$13,219.52

611-07.61 30IN ENDWALL (CROSS DRAIN)
4:1

28002-3223-14 0110 1960 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,855.69

0.000

1.000

$0.00

$3,855.69

611-07.62 30IN ENDWALL (CROSS DRAIN)
6:1
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28002-3223-14 0110 1970 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,304.88

0.000

0.000

$0.00

$0.00

611-07.63 36IN ENDWALL (CROSS DRAIN)
3:1

28002-3223-14 0110 1980 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $4,406.51

0.000

2.000

$0.00

$8,813.02

611-07.67 42IN ENDWALL (CROSS DRAIN)
4:1

28002-3223-14 0100 0550 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,508.14

0.000

0.000

$0.00

$0.00

611-07.70 48IN ENDWALL (CROSS DRAIN)
4:1

28002-3223-14 0110 1990 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,508.14

0.000

1.000

$0.00

$5,508.14

611-07.70 48IN ENDWALL (CROSS DRAIN)
4:1

28002-3223-14 0100 0560 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,855.69

0.000

0.000

$0.00

$0.00

611-14.01 CATCH BASINS, TYPE 14, 0' - 4'
DEPTH

28002-3223-14 0100 0570 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

303.000 $22.03

0.000

0.000

$0.00

$0.00

621-03.02 18" TEMPORARY DRAINAGE PIPE

28002-3223-14 0110 2000 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

80.000 $22.03

0.000

0.000

$0.00

$0.00

621-03.02 18" TEMPORARY DRAINAGE PIPE
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28002-3223-14 0100 0580 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

73.000 $33.05

0.000

0.000

$0.00

$0.00

621-03.03 24" TEMPORARY DRAINAGE PIPE

28002-3223-14 0110 2010 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $33.05

0.000

38.000

$0.00

$1,255.90

621-03.03 24" TEMPORARY DRAINAGE PIPE

28002-3223-14 0100 0590 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $44.07

0.000

0.000

$0.00

$0.00

621-03.04 30" TEMPORARY DRAINAGE PIPE

28002-3223-14 0100 0600 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

128.000 $55.08

0.000

37.000

$0.00

$2,037.96

621-03.05 36" TEMPORARY DRAINAGE PIPE

28002-3223-14 0100 0610 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

60.000 $88.13

0.000

0.000

$0.00

$0.00

621-03.07 48" TEMPORARY DRAINAGE PIPE

28002-3223-14 0100 0620 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

63.000 $77.11

37.500

37.500

$2,891.63

$2,891.63

705-01.04 METAL BEAM GUARD FENCE

28002-3223-14 0110 2020 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

64.000 $77.11

0.000

0.000

$0.00

$0.00

705-01.04 METAL BEAM GUARD FENCE
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0.00 187.50187.50 187.500.0028002-3223-14 0100 0630 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

368.000 $17.63

187.500

187.500

$3,305.63

$3,305.63

705-02.02 SINGLE GUARDRAIL (TYPE 2)

28002-3223-14 0110 2030 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,208.000 $17.63

0.000

0.000

$0.00

$0.00

705-02.02 SINGLE GUARDRAIL (TYPE 2)

28002-3223-14 0100 9027 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $26.45

0.000

0.000

$0.00

$0.00

705-02.50 SHOP CURVED GUARDRAIL

28002-3223-14 0110 9026 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $26.45

0.000

0.000

$0.00

$0.00

705-02.50 SHOP CURVED GUARDRAIL

28002-3223-14 0100 0640 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,065.55

0.000

0.000

$0.00

$0.00

705-04.04 GUARDRAIL TERMINAL (TYPE 21)

28002-3223-14 0100 0650 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $2,148.17

2.000

2.000

$4,296.34

$4,296.34

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

28002-3223-14 0110 2040 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $2,148.17

0.000

0.000

$0.00

$0.00

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)
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28002-3223-14 0100 0660 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

388.000 $12.12

0.000

0.000

$0.00

$0.00

705-04.50 PORTABLE BARRIER RAIL
DELINEATOR

28002-3223-14 0110 2050 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

48.000 $12.12

0.000

15.000

$0.00

$181.80

705-04.50 PORTABLE BARRIER RAIL
DELINEATOR

28002-3223-14 0100 0670 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $6,389.44

0.000

0.000

$0.00

$0.00

705-08.51 PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3

28002-3223-14 0110 2060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $6,389.44

0.000

2.000

$0.00

$12,778.88

705-08.51 PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3

28002-3223-14 0110 2070 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

214.000 $11.02

0.000

0.000

$0.00

$0.00

707-03.01 STOCK FENCE

28002-3223-14 0110 2080 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

23.000 $275.41

0.000

0.000

$0.00

$0.00

707-03.02 END, BRACED LINE, CORNER
POST ASSEMBLY(STOCK FENCE)

28002-3223-14 0100 0680 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,006.000 $2.00

0.000

122.000

$0.00

$244.00

707-08.11 HIGH-VISIBILITY CONSTRUCTION
FENCE

28002-3223-14 0110 2090 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,249.000 $2.00

0.000

1,794.000

$0.00

$3,588.00

707-08.11 HIGH-VISIBILITY CONSTRUCTION
FENCE
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28002-3223-14 0100 0690 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

76.000 $192.79

0.000

0.000

$0.00

$0.00

708-02.01 MARKERS (CONCRETE R.O.W.
POSTS)

28002-3223-14 0110 2100 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

51.000 $192.79

0.000

0.000

$0.00

$0.00

708-02.01 MARKERS (CONCRETE R.O.W.
POSTS)

28002-3223-14 0100 0700 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $27.54

0.000

0.000

$0.00

$0.00

709-05.05 MACHINED RIP-RAP (CLASS A-3)

28002-3223-14 0110 2110 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $27.54

0.000

22.580

$0.00

$621.85

709-05.05 MACHINED RIP-RAP (CLASS A-3)

28953-3545-04 0100 0220 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $27.54

0.000

0.000

$0.00

$0.00

709-05.05 MACHINED RIP-RAP (CLASS A-3)
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6089.71 2,330.682,330.68 0.000.0028002-3223-14 0100 0710 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,770.000 $33.05

0.000

2,330.680

$0.00

$77,028.97

709-05.06 MACHINED RIP-RAP (CLASS A-1)

28002-3223-14 0110 2120 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,940.000 $33.05

0.000

3,189.820

$0.00

$105,423.55

709-05.06 MACHINED RIP-RAP (CLASS A-1)

28953-3545-04 0100 0230 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

46.000 $33.05

0.000

0.000

$0.00

$0.00

709-05.06 MACHINED RIP-RAP (CLASS A-1)

28002-3223-14 0100 0720 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

424.000 $27.54

0.000

42.270

$0.00

$1,164.12

709-05.08 MACHINED RIP-RAP (CLASS B)

28002-3223-14 0110 2130 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

19.000 $27.54

0.000

0.000

$0.00

$0.00

709-05.08 MACHINED RIP-RAP (CLASS B)

28002-3223-14 0100 0730 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

38.000 $33.05

0.000

0.000

$0.00

$0.00

709-05.09 MACHINED RIP-RAP (CLASS C)

28002-3223-14 0110 2140 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

53.000 $33.05

0.000

20.430

$0.00

$675.21

709-05.09 MACHINED RIP-RAP (CLASS C)
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0.00 2,186.002,186.00 0.000.0028002-3223-14 0100 0740 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

12,582.000 $5.23

0.000

2,186.000

$0.00

$11,432.78

710-02 AGGREGATE UNDERDRAINS
(WITH PIPE)

28002-3223-14 0110 2150 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

16,678.000 $5.23

0.000

4,714.000

$0.00

$24,654.22

710-02 AGGREGATE UNDERDRAINS
(WITH PIPE)

28002-3223-14 0100 0750 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,202.000 $2.75

0.000

334.000

$0.00

$918.50

710-05 LATERAL UNDERDRAIN

28002-3223-14 0110 2160 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,918.000 $2.75

0.000

600.000

$0.00

$1,650.00

710-05 LATERAL UNDERDRAIN

28002-3223-14 0100 0760 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

32.000 $495.74

0.000

0.000

$0.00

$0.00

710-06.15 LATERAL UNDERDRAIN ENDWALL
(6:1)

28002-3223-14 0110 2170 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

42.000 $495.74

0.000

0.000

$0.00

$0.00

710-06.15 LATERAL UNDERDRAIN ENDWALL
(6:1)
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0.00 0.330.33 0.000.0028002-3223-14 0100 0770 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $111,834.69

0.000

0.334

$0.00

$37,352.79

712-01 TRAFFIC CONTROL

28002-3223-14 0110 2180 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $111,834.69

0.000

0.334

$0.00

$37,352.79

712-01 TRAFFIC CONTROL

28953-3545-04 0100 0240 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $9,319.56

0.000

0.334

$0.00

$3,112.73

712-01 TRAFFIC CONTROL

28002-3223-14 0100 0780 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,816.000 $38.56

0.000

0.000

$0.00

$0.00

712-02.02 INTERCONNECTED PORTABLE
BARRIER RAIL

28002-3223-14 0110 2190 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,852.000 $38.56

0.000

500.000

$0.00

$19,280.00

712-02.02 INTERCONNECTED PORTABLE
BARRIER RAIL
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0.00 150.00150.00 0.000.0028002-3223-14 0100 0790 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

270.000 $44.07

0.000

150.000

$0.00

$6,610.50

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

28002-3223-14 0110 2200 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

294.000 $44.07

0.000

208.000

$0.00

$9,166.56

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

28953-3545-04 0100 0250 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $44.07

0.000

0.000

$0.00

$0.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

28002-3223-14 0100 0800 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

22.000 $17.63

0.000

0.000

$0.00

$0.00

712-05.01 WARNING LIGHTS (TYPE A)

28002-3223-14 0110 2210 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

42.000 $17.63

0.000

4.000

$0.00

$70.52

712-05.01 WARNING LIGHTS (TYPE A)

28953-3545-04 0100 0260 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $17.63

0.000

0.000

$0.00

$0.00

712-05.01 WARNING LIGHTS (TYPE A)
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248.00 131.00131.00 18.000.0028002-3223-14 0100 0810 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

265.000 $7.88

18.000

131.000

$141.84

$1,032.28

712-06 SIGNS (CONSTRUCTION)

28002-3223-14 0110 2220 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

470.000 $7.88

9.000

268.500

$70.92

$2,115.78

712-06 SIGNS (CONSTRUCTION)

28953-3545-04 0100 0270 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

61.000 $7.88

0.000

0.000

$0.00

$0.00

712-06 SIGNS (CONSTRUCTION)

28002-3223-14 0100 0820 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

168.000 $15.70

12.000

60.000

$188.40

$942.00

712-07.03 TEMPORARY BARRICADES (TYPE
III)

28002-3223-14 0110 2230 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

288.000 $15.70

0.000

48.000

$0.00

$753.60

712-07.03 TEMPORARY BARRICADES (TYPE
III)

28953-3545-04 0100 0280 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

24.000 $15.70

0.000

0.000

$0.00

$0.00

712-07.03 TEMPORARY BARRICADES (TYPE
III)
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28002-3223-14 0100 0830 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,239.33

0.000

0.000

$0.00

$0.00

712-08.03 ARROW BOARD (TYPE C)

28002-3223-14 0110 2240 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,239.33

0.000

0.000

$0.00

$0.00

712-08.03 ARROW BOARD (TYPE C)

28953-3545-04 0100 0290 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $8.26

0.000

0.000

$0.00

$0.00

713-02.21 SIGN POST DELINEATION
ENHANCEMENT

28002-3223-14 0100 0840 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

113.000 $3.58

0.000

0.000

$0.00

$0.00

713-11.01 "U" SECTION STEEL POSTS

28002-3223-14 0110 2250 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

150.000 $3.58

0.000

0.000

$0.00

$0.00

713-11.01 "U" SECTION STEEL POSTS

28002-3223-14 0100 0850 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

290.000 $4.68

0.000

0.000

$0.00

$0.00

713-11.02 PERFORATED/KNOCKOUT
SQUARE TUBE POST

28002-3223-14 0110 2260 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

939.000 $4.68

0.000

0.000

$0.00

$0.00

713-11.02 PERFORATED/KNOCKOUT
SQUARE TUBE POST
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28002-3223-14 0100 0860 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

37.000 $14.60

0.000

0.000

$0.00

$0.00

713-13.02 FLAT SHEET ALUMINUM SIGNS
(0.080" THICK)

28002-3223-14 0110 2270 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

116.000 $14.60

0.000

0.000

$0.00

$0.00

713-13.02 FLAT SHEET ALUMINUM SIGNS
(0.080" THICK)

28002-3223-14 0100 0870 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

66.000 $17.35

0.000

0.000

$0.00

$0.00

713-13.03 FLAT SHEET ALUMINUM SIGNS
(0.100" THICK)

28002-3223-14 0110 2280 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

114.000 $17.35

0.000

0.000

$0.00

$0.00

713-13.03 FLAT SHEET ALUMINUM SIGNS
(0.100" THICK)

28002-3223-14 0100 0880 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

24.000 $44.07

0.000

0.000

$0.00

$0.00

713-14.21 STREET NAME SIGN (RIGID
0.100IN THICK

28002-3223-14 0100 0890 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,211.79

0.000

0.000

$0.00

$0.00

713-15 REMOVAL OF SIGNS, POSTS
AND FOOTINGS

28002-3223-14 0110 2290 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,211.79

0.000

0.000

$0.00

$0.00

713-15 REMOVAL OF SIGNS, POSTS
AND FOOTINGS
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28002-3223-14 0100 0900 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $198.29

0.000

0.000

$0.00

$0.00

713-15.07 SUSPENDED FLAT SHEET
ALUMINUM SIGN (0.080" THICK)

28002-3223-14 0100 0910 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $7,931.72

0.000

1.000

$0.00

$7,931.72

713-16.04 CHANGEABLE MESSAGE SIGN
UNIT  (DESCRIPT)

28002-3223-14 0110 2300 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $7,931.72

0.000

1.000

$0.00

$7,931.72

713-16.04 CHANGEABLE MESSAGE SIGN
UNIT  (DESCRIPT)

28953-3545-04 0100 0300 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2.20

0.000

0.000

$0.00

$0.00

713-16.20 SIGNS (DESCRIPTION)/(STOP)

28953-3545-04 0100 0310 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1.10

0.000

0.000

$0.00

$0.00

713-16.21 SIGNS (DESCRIPTION)/(DEAD
END)

28953-3545-04 0100 0320 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2.20

0.000

0.000

$0.00

$0.00

713-16.22 SIGNS (DESCRIPTION)/(END
ROADWAY)

28953-3545-04 0100 0330 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2.20

0.000

0.000

$0.00

$0.00

713-16.23 SIGNS (DESCRIPTION)/
(INTERSECTION WARNING)
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28002-3223-14 0110 2310 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

391.000 $26.44

0.000

0.000

$0.00

$0.00

714-03 JACKED OR BORED CONDUIT

28002-3223-14 0110 2320 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

690.000 $6.61

0.000

0.000

$0.00

$0.00

714-03.01 DIRECT BURIAL CONDUIT (2" PVC,
SCHEDULE 40)

28002-3223-14 0110 2330 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $385.57

0.000

0.000

$0.00

$0.00

714-05.03 PULL BOXES (TYPE B)

28002-3223-14 0110 2340 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $826.22

0.000

0.000

$0.00

$0.00

714-05.04 PULL BOXES (TYPE C)

28002-3223-14 0110 2350 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,380.000 $1.60

0.000

0.000

$0.00

$0.00

714-06.06 CABLE (1/C # 4 AWG)

28002-3223-14 0110 2360 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

430.000 $1.60

0.000

0.000

$0.00

$0.00

714-06.08 CABLE (DESCRIPTION)/(# 4 SOLID
COPPER SOFT DRAWN)

28002-3223-14 0110 2370 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

760.000 $1.60

0.000

0.000

$0.00

$0.00

714-06.09 CABLE (DESCRIPTION)/(# 4
COPPER SOFT DRAWN BARE)
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28002-3223-14 0110 2380 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $3,569.27

0.000

0.000

$0.00

$0.00

714-08.09 LIGHT STANDARDS
(DESCRIPTION)/(35')

28002-3223-14 0110 2390 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $1,321.95

0.000

0.000

$0.00

$0.00

714-08.20 FOUNDATION (ONLY) FOR LIGHT
STANDARD

28002-3223-14 0110 2400 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $1,321.95

0.000

0.000

$0.00

$0.00

714-08.20 FOUNDATION (ONLY) FOR LIGHT
STANDARD

28002-3223-14 0110 2410 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $660.97

0.000

0.000

$0.00

$0.00

714-08.34 REMOVAL OF LIGHT STANDARD

28002-3223-14 0110 2420 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $396.59

0.000

0.000

$0.00

$0.00

714-09.03 LUMINAIRES (250 WATT)

28002-3223-14 0110 2430 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $1,013.50

0.000

0.000

$0.00

$0.00

714-09.09 LUMINAIRES (DESCRIPTION)/(250
WATT, SIGNAL POLE MOUNTED)

28002-3223-14 0110 2440 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $1,013.50

0.000

0.000

$0.00

$0.00

714-09.10 LUMINAIRES (DESCRIPTION)/(250
WATT)
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28002-3223-14 0110 2450 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $1,013.50

0.000

0.000

$0.00

$0.00

714-09.11 LUMINAIRES (DESCRIPTION)/(250
WATT, SIGNAL POLE MOUNTED)

28002-3223-14 0110 2460 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,728.46

0.000

0.000

$0.00

$0.00

714-25 ELECTRICAL CONNECTION

28002-3223-14 0100 0920 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

52.890 $11.02

0.000

0.000

$0.00

$0.00

716-01.06 TEMPORARY RAISED PAVEMENT
MARKER,WHITE

28002-3223-14 0110 2470 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

70.110 $11.02

0.000

0.000

$0.00

$0.00

716-01.06 TEMPORARY RAISED PAVEMENT
MARKER,WHITE

28002-3223-14 0100 0930 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

75.250 $11.02

0.000

0.000

$0.00

$0.00

716-01.07 TEMPORARY RAISED PAVEMENT
MARKER,YELLOW

28002-3223-14 0110 2480 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

99.750 $11.02

0.000

0.000

$0.00

$0.00

716-01.07 TEMPORARY RAISED PAVEMENT
MARKER,YELLOW
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28002-3223-14 0100 0940 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

125.000 $41.86

0.000

0.000

$0.00

$0.00

716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

28002-3223-14 0110 2490 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

232.000 $41.86

0.000

0.000

$0.00

$0.00

716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

28002-3223-14 0100 0950 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

142.000 $41.86

0.000

0.000

$0.00

$0.00

716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1
Color)

28002-3223-14 0110 2500 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

259.000 $41.86

0.000

0.000

$0.00

$0.00

716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1
Color)

28002-3223-14 0110 2510 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $22.03

0.000

0.000

$0.00

$0.00

716-02.04 PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

28002-3223-14 0100 0960 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

177.000 $16.52

0.000

0.000

$0.00

$0.00

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

28002-3223-14 0110 2520 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

241.000 $16.52

0.000

0.000

$0.00

$0.00

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)
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28002-3223-14 0100 0970 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $165.25

0.000

0.000

$0.00

$0.00

716-02.06 PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

28002-3223-14 0110 2530 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

22.000 $165.25

0.000

0.000

$0.00

$0.00

716-02.06 PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

28002-3223-14 0110 2540 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

320.000 $3.30

0.000

0.000

$0.00

$0.00

716-02.08 PLASTIC PAVEMENT MARKING
(8" DOTTED LINE)

28002-3223-14 0110 2550 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $385.57

0.000

0.000

$0.00

$0.00

716-03.01 PLASTIC WORD PAVEMENT
MARKING (ONLY)

28002-3223-14 0110 2560 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $137.70

0.000

0.000

$0.00

$0.00

716-04.05 PLASTIC PAVEMENT MARKING
(STRAIGHT ARROW)
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28002-3223-14 0100 0980 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $2,203.25

0.000

0.000

$0.00

$0.00

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)

28002-3223-14 0110 2570 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $2,203.25

0.000

1.870

$0.00

$4,120.08

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)

28953-3545-04 0100 0340 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,203.25

0.000

0.000

$0.00

$0.00

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)

28002-3223-14 0110 2580 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,395.000 $1.10

0.000

0.000

$0.00

$0.00

716-05.02 PAINTED PAVEMENT MARKING
(8" BARRIER LINE)

28953-3545-04 0100 0350 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

60.000 $9.91

0.000

16.000

$0.00

$158.56

716-05.05 PAINTED PAVEMENT MARKING
(STOP LINE)

28002-3223-14 0100 0990 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $5,816.59

0.000

0.000

$0.00

$0.00

716-05.49 PAINTED PAVEMENT
MARKINGS(8" LINE)

28002-3223-14 0110 2590 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,816.59

0.000

0.000

$0.00

$0.00

716-05.49 PAINTED PAVEMENT
MARKINGS(8" LINE)
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28002-3223-14 0100 1000 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $5,618.30

0.000

0.000

$0.00

$0.00

716-12.02 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

28002-3223-14 0110 2600 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $5,618.30

0.000

0.000

$0.00

$0.00

716-12.02 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

28002-3223-14 0100 1010 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

310.000 $2.75

0.000

0.000

$0.00

$0.00

716-12.05 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN DOTTED LINE)

28002-3223-14 0110 2610 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.100 $0.11

0.000

0.000

$0.00

$0.00

716-13.01 SPRAY THERMO PVMT MRKNG
(60 mil) (4IN LINE)

28002-3223-14 0100 1020 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $405,859.92

0.000

1.000

$0.00

$405,859.92

717-01 MOBILIZATION

28002-3223-14 0110 2620 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $405,859.92

0.000

1.000

$0.00

$405,859.92

717-01 MOBILIZATION

28953-3545-04 0100 0360 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $33,821.66

0.000

1.000

$0.00

$33,821.66

717-01 MOBILIZATION
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28002-3223-14 0100 1030 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,321.95

0.000

0.000

$0.00

$0.00

730-01.02 REMOVAL OF SIGNAL
EQUIPMENT

28002-3223-14 0100 1040 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $816.30

0.000

0.000

$0.00

$0.00

730-02.09 SIGNAL HEAD ASSEMBLY (130
WITH BACKPLATE)

28002-3223-14 0100 1050 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $1,522.45

0.000

0.000

$0.00

$0.00

730-02.17 SIGNAL HEAD ASSEMBLY (150
A2H WITH BACKPLATE)

28002-3223-14 0100 1060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $809.69

0.000

0.000

$0.00

$0.00

730-02.30 SIGNAL HEAD ASSEMBLY
(DESCRIPTION)/(SEE PLANS)

28002-3223-14 0100 1070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $385.57

0.000

0.000

$0.00

$0.00

730-03.20 INSTALL PULL BOX (TYPE A)

28002-3223-14 0100 1080 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

17.000 $440.65

0.000

0.000

$0.00

$0.00

730-03.21 INSTALL PULL BOX (TYPE B)

28002-3223-14 0100 1090 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

556.000 $1.65

0.000

0.000

$0.00

$0.00

730-08.02 SIGNAL CABLE - 5 CONDUCTOR
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28002-3223-14 0100 1100 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,103.000 $1.93

0.000

0.000

$0.00

$0.00

730-08.03 SIGNAL CABLE - 7 CONDUCTOR

28002-3223-14 0100 1110 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,961.000 $5.51

0.000

0.000

$0.00

$0.00

730-12.01 CONDUIT 1" DIAMETER (PVC)

28002-3223-14 0100 1120 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

306.000 $6.61

0.000

0.000

$0.00

$0.00

730-12.02 CONDUIT 2" DIAMETER (PVC)

28002-3223-14 0100 1130 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

391.000 $26.44

0.000

0.000

$0.00

$0.00

730-12.13 CONDUIT 2" DIAMETER (JACK
AND BORE)

28002-3223-14 0100 1140 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

152.000 $6.61

0.000

0.000

$0.00

$0.00

730-12.16 CONDUIT (DESCRIPTION)/(SEE
PLANS)

28002-3223-14 0100 1150 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $408.71

0.000

0.000

$0.00

$0.00

730-13.03 VEHICLE DETECTOR (4 -
CHANNEL, RACK MOUNT)

28002-3223-14 0100 1160 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $6,316.73

0.000

0.000

$0.00

$0.00

730-13.08 VEHICLE DETECTOR
(DESCRIPTION)/(SEE PLANS)
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28002-3223-14 0100 1170 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,591.000 $1.10

0.000

0.000

$0.00

$0.00

730-14.01 SHIELDED DETECTOR CABLE

28002-3223-14 0100 1180 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

249.000 $3.86

0.000

0.000

$0.00

$0.00

730-14.02 SAW SLOT

28002-3223-14 0100 1190 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

780.000 $0.55

0.000

0.000

$0.00

$0.00

730-14.03 LOOP WIRE

28002-3223-14 0100 1200 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $11,710.29

0.000

0.000

$0.00

$0.00

730-15.32 CABINET (EIGHT PHASE BASE
MOUNTED)

28002-3223-14 0100 1210 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,688.25

0.000

0.000

$0.00

$0.00

730-16.02 EIGHT PHASE ACTUATED
CONTROLLER

28002-3223-14 0100 1220 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $21,075.23

0.000

0.000

$0.00

$0.00

730-23.36 CANTILEVER SIGNAL SUPPORT
(DESCRIPTION)/(SEE PLANS)

28002-3223-14 0100 1230 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $25,068.62

0.000

0.000

$0.00

$0.00

730-23.38 CANTILEVER SIGNAL SUPPORT
(DESCRIPTION)/(SEE PLANS)
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28002-3223-14 0100 1240 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $26,025.94

0.000

0.000

$0.00

$0.00

730-23.39 CANTILEVER SIGNAL SUPPORT
(DESCRIPTION)/(SEE PLANS)

28002-3223-14 0100 1250 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $28,906.69

0.000

0.000

$0.00

$0.00

730-40 TEMPORARY TRAFFIC SIGNAL
SYSTEM

28002-3223-14 0100 1260 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,111.000 $2.75

0.000

735.550

$0.00

$2,022.76

740-10.03 GEOTEXTILE (TYPE III)(EROSION
CONTROL)

28002-3223-14 0110 2630 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,293.000 $2.75

0.000

3,270.720

$0.00

$8,994.48

740-10.03 GEOTEXTILE (TYPE III)(EROSION
CONTROL)

28953-3545-04 0100 0370 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

108.000 $2.75

0.000

0.000

$0.00

$0.00

740-10.03 GEOTEXTILE (TYPE III)(EROSION
CONTROL)

28002-3223-14 0910 3120 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

365.000 $45.72

0.000

380.000

$0.00

$17,373.60

791-01.02 2IN STEEL GAS MAIN
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398.00 436.00436.00 0.000.0028002-3223-14 0900 2800 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

455.000 $142.66

0.000

436.000

$0.00

$62,199.76

791-01.06 8IN STEEL GAS MAIN

28002-3223-14 0910 3130 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,815.000 $142.66

0.000

4,874.000

$0.00

$695,324.84

791-01.06 8IN STEEL GAS MAIN

28002-3223-14 0910 3140 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,855.69

0.000

3.000

$0.00

$11,567.07

791-01.40 RELOCATE SERVICE

28002-3223-14 0910 9501 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $567.34

0.000

118.000

$0.00

$66,946.12

791-04.20 HDD 2IN STEEL PIPE -
UNCONSOLIDATED

28002-3223-14 0900 9503 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $572.85

0.000

320.000

$0.00

$183,312.00

791-04.24 HDD 8IN STEEL PIPE -
UNCONSOLIDATED

28002-3223-14 0910 9502 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $572.85

0.000

175.000

$0.00

$100,248.75

791-04.24 HDD 8IN STEEL PIPE -
UNCONSOLIDATED

28002-3223-14 0910 3150 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

70.000 $567.34

0.000

0.000

$0.00

$0.00

791-05.02 BORE/JACK 6IN - STEEL CASING
PIPE - UNCON.
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28002-3223-14 0900 2810 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

190.000 $572.85

0.000

0.000

$0.00

$0.00

791-05.05 BORE/JACK 16IN - STEEL CASING
PIPE - UNCON.

28002-3223-14 0910 3160 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

175.000 $572.85

0.000

0.000

$0.00

$0.00

791-05.05 BORE/JACK 16IN - STEEL CASING
PIPE - UNCON.

28002-3223-14 0900 2820 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $26,989.86

0.000

4.000

$0.00

$107,959.44

791-06.13 CONNECT TO 8IN EX. STL MAIN

28002-3223-14 0910 3170 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $26,989.86

0.000

4.000

$0.00

$107,959.44

791-06.13 CONNECT TO 8IN EX. STL MAIN

28002-3223-14 0900 2830 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $14,871.96

0.000

3.000

$0.00

$44,615.88

791-07.12 8IN STEEL GAS VALVE
ASSEMBLY

28002-3223-14 0910 3180 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $14,871.96

0.000

6.000

$0.00

$89,231.76

791-07.12 8IN STEEL GAS VALVE
ASSEMBLY

28002-3223-14 0910 3190 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,754.06

0.000

0.000

$0.00

$0.00

791-08.02 3/4IN SERVICE ASSEMBLY
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315.00 483.00483.00 0.000.0028002-3223-14 0910 3200 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

250.000 $34.15

0.000

483.000

$0.00

$16,494.45

791-08.12 3/4IN STEEL SERVICE PIPE

28002-3223-14 0900 2840 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $2,754.06

0.000

3.000

$0.00

$8,262.18

791-10.07 RETIRE IN PLACE 8IN SERV CUT
& PLUG

28002-3223-14 0910 3210 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,754.06

0.000

5.000

$0.00

$13,770.30

791-10.07 RETIRE IN PLACE 8IN SERV CUT
& PLUG

28002-3223-14 0901 2850 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

9,100.000 $34.04

0.000

5,985.000

$0.00

$203,729.40

795-01.04 6IN DIP SLIP JOINT WATER LINE

28002-3223-14 0911 3220 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

9,000.000 $34.04

0.000

12,065.000

$0.00

$410,692.60

795-01.04 6IN DIP SLIP JOINT WATER LINE

28002-3223-14 0902 2860 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,870.000 $51.56

0.000

4,860.000

$0.00

$250,581.60

795-01.10 12IN DIP SLIP JOINT WATER LINE

28002-3223-14 0903 2980 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

155.000 $23.58

0.000

0.000

$0.00

$0.00

795-01.26 2IN DIP SLIP JOINT WATER LINE
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28002-3223-14 0903 2990 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

145.000 $200.50

0.000

0.000

$0.00

$0.00

795-05.60 BORE/JACK 6IN STEEL CASING
PIPE-UNCON.

28002-3223-14 0905 3020 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,150.000 $212.62

0.000

820.000

$0.00

$174,348.40

795-05.63 BORE/JACK 12IN STEEL CASING
PIPE-UNCON.

28002-3223-14 0915 3240 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,510.000 $212.62

0.000

2,735.000

$0.00

$581,515.70

795-05.63 BORE/JACK 12IN STEEL CASING
PIPE-UNCON.

28002-3223-14 0902 2870 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

150.000 $442.86

0.000

150.000

$0.00

$66,429.00

795-05.71 BORE/JACK __IN STEEL CASING
PIPE-UNCON/(22 IN)

28002-3223-14 0902 2880 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

56.000 $484.72

0.000

56.000

$0.00

$27,144.32

795-06.04 CONNECT TO 6IN WATER LINE

28002-3223-14 0902 2890 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $1,674.47

0.000

4.000

$0.00

$6,697.88

795-06.07 CONNECT TO 12IN WATER LINE

28002-3223-14 0902 2900 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $4,692.93

0.000

4.000

$0.00

$18,771.72

795-07.15 12IN X 12IN TAPPING SLEEVE
AND VALVE
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9.00 6.006.00 0.000.0028002-3223-14 0902 2910 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $14,321.15

0.000

6.000

$0.00

$85,926.90

795-07.34 INSERTION VALVE (12IN)

28002-3223-14 0903 3000 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $627.96

0.000

2.000

$0.00

$1,255.92

795-08.01 2IN GATE VALVE ASSEMBLY

28002-3223-14 0904 3010 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

17.000 $914.35

0.000

12.000

$0.00

$10,972.20

795-08.04 6IN GATE VALVE ASSEMBLY

28002-3223-14 0914 3230 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

27.000 $914.35

0.000

43.000

$0.00

$39,317.05

795-08.04 6IN GATE VALVE ASSEMBLY

28002-3223-14 0902 2920 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $2,638.40

0.000

3.000

$0.00

$7,915.20

795-08.09 12IN GATE VALVE ASSEMBLY

28002-3223-14 0902 2930 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

56.000 $605.90

0.000

41.000

$0.00

$24,841.90

795-09.01 3/4IN WATER SERVICE METER
ASSEMBLY

28002-3223-14 0908 9059 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $605.90

0.000

15.000

$0.00

$9,088.50

795-09.01 3/4IN WATER SERVICE METER
ASSEMBLY
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0.00 720.00720.00 0.000.0028002-3223-14 0903 9507 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $83.00

0.000

720.000

$0.00

$59,760.00

795-09.27 TI OF 2IN PVC CASING FOR
SERVICE PIPE-ROCK

28002-3223-14 0909 9506 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $83.00

0.000

320.000

$0.00

$26,560.00

795-09.27 TI OF 2IN PVC CASING FOR
SERVICE PIPE-ROCK

28002-3223-14 0902 2940 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,860.000 $10.36

0.000

2,240.000

$0.00

$23,206.40

795-09.28 3/4IN COPPER SERVICE PIPE

28002-3223-14 0908 9060 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $10.36

0.000

628.000

$0.00

$6,506.08

795-09.28 3/4IN COPPER SERVICE PIPE

28002-3223-14 0902 2950 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,299.92

0.000

1.000

$0.00

$1,299.92

795-10.01 3/4IN AUTO AIR RELEASE VALVE
ASSEMBLY

28002-3223-14 0907 3040 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $2,324.43

0.000

7.000

$0.00

$16,271.01

795-11.02 FIRE HYDRANT ASSEMBLY
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14826.00 4,828.004,828.00 0.000.0028002-3223-14 0902 2960 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,560.000 $6.61

0.000

4,828.000

$0.00

$31,913.08

795-13.01 DI FITTINGS

28002-3223-14 0906 3030 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,835.000 $6.61

0.000

1,770.000

$0.00

$11,699.70

795-13.01 DI FITTINGS

28002-3223-14 0916 3250 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,825.000 $6.61

0.000

1,068.000

$0.00

$7,059.48

795-13.01 DI FITTINGS

28002-3223-14 0902 2970 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

18.000 $126.69

0.000

0.000

$0.00

$0.00

795-14.01 CLASS A CONCRETE

28002-3223-14 0908 3050 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

420.000 $20.66

0.000

560.000

$0.00

$11,569.60

797-03.08 6IN PVC FORCE MAIN

28002-3223-14 0908 3060 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

60.000 $33.05

0.000

100.000

$0.00

$3,305.00

797-03.09 10IN PVC FORCE MAIN

28002-3223-14 0918 3260 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,980.000 $33.05

0.000

5,020.000

$0.00

$165,911.00

797-03.09 10IN PVC FORCE MAIN
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0.00 160.00160.00 0.000.0028002-3223-14 0908 3070 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

160.000 $148.72

0.000

160.000

$0.00

$23,795.20

797-06.02 HDD 4IN HDPE CARRIER
PIPE-UNCON

28002-3223-14 0908 3080 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $376.76

0.000

60.000

$0.00

$22,605.60

797-06.66 BORE/JACK 20IN STEEL CASING
PIPE-UNCON.

28002-3223-14 0918 3270 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

170.000 $376.76

0.000

150.000

$0.00

$56,514.00

797-06.66 BORE/JACK 20IN STEEL CASING
PIPE-UNCON.

28002-3223-14 0908 3090 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

60.000 $7.71

0.000

0.000

$0.00

$0.00

797-08.02 PVC FITTINGS

28002-3223-14 0918 3280 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

245.000 $7.71

0.000

0.000

$0.00

$0.00

797-08.02 PVC FITTINGS

28002-3223-14 0918 3290 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,963.37

0.000

1.000

$0.00

$2,963.37

797-09.26 2IN AIR/VAC VALVE ASSEMBLY

28002-3223-14 0908 3100 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,162.22

0.000

2.000

$0.00

$2,324.44

797-10.17 CONNECT TO 6IN FORCE MAIN
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28002-3223-14 0908 3110 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,225.29

0.000

0.000

$0.00

$0.00

797-10.19 CONNECT TO 10IN FORCE MAIN

28002-3223-14 0918 3300 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $2,225.29

0.000

4.000

$0.00

$8,901.16

797-10.19 CONNECT TO 10IN FORCE MAIN

28002-3223-14 0100 1270 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

153.000 $27.54

0.000

43.975

$0.00

$1,211.07

801-01 SEEDING (WITH MULCH)

28002-3223-14 0110 2640 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

190.000 $27.54

0.000

0.000

$0.00

$0.00

801-01 SEEDING (WITH MULCH)

28953-3545-04 0100 0380 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $27.54

0.000

0.000

$0.00

$0.00

801-01 SEEDING (WITH MULCH)

28002-3223-14 0100 1280 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

191.000 $30.85

0.000

0.000

$0.00

$0.00

801-01.02 CROWN VETCH MIXTURE (WITH
MULCH)

28002-3223-14 0110 2650 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

64.000 $30.85

0.000

0.000

$0.00

$0.00

801-01.02 CROWN VETCH MIXTURE (WITH
MULCH)
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157.00 200.98200.98 0.000.0028002-3223-14 0100 1290 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,362.000 $19.83

0.000

200.975

$0.00

$3,985.33

801-01.07 TEMPORARY SEEDING (WITH
MULCH)

28002-3223-14 0110 2660 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,753.000 $19.83

0.000

485.875

$0.00

$9,634.90

801-01.07 TEMPORARY SEEDING (WITH
MULCH)

28002-3223-14 0100 1300 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

175.000 $16.52

0.000

0.000

$0.00

$0.00

801-02 SEEDING (WITHOUT MULCH)

28002-3223-14 0110 2670 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

402.000 $16.52

0.000

0.000

$0.00

$0.00

801-02 SEEDING (WITHOUT MULCH)

28953-3545-04 0100 9041 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $12.39

0.000

0.000

$0.00

$0.00

801-02 SEEDING (WITHOUT MULCH)
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0.00 38.2338.23 0.000.0028002-3223-14 0100 1310 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

204.000 $22.03

0.000

38.225

$0.00

$842.10

801-02.01 CROWN VETCH MIXTURE
(WITHOUT MULCH)

28002-3223-14 0110 2680 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

226.000 $22.03

0.000

0.000

$0.00

$0.00

801-02.01 CROWN VETCH MIXTURE
(WITHOUT MULCH)

28953-3545-04 0100 0390 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $22.03

0.000

49.777

$0.00

$1,096.59

801-02.01 CROWN VETCH MIXTURE
(WITHOUT MULCH)

28953-3545-04 0100 0400 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.200 $275.43

0.000

0.000

$0.00

$0.00

801-02.15 FERTILIZER

28002-3223-14 0100 1320 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,139.000 $16.52

0.000

96.800

$0.00

$1,599.14

801-03 WATER (SEEDING & SODDING)

28002-3223-14 0110 2690 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

895.000 $16.52

0.000

582.900

$0.00

$9,629.51

801-03 WATER (SEEDING & SODDING)

28953-3545-04 0100 0410 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

18.000 $16.52

0.000

0.000

$0.00

$0.00

801-03 WATER (SEEDING & SODDING)
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28002-3223-14 0100 9029 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $16.52

0.000

0.000

$0.00

$0.00

801-06 MULCH

28002-3223-14 0110 9028 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $16.52

0.000

0.000

$0.00

$0.00

801-06 MULCH

28953-3545-04 0100 9042 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $16.52

0.000

0.000

$0.00

$0.00

801-06 MULCH

28002-3223-14 0100 1330 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

292.000 $5.51

0.000

0.000

$0.00

$0.00

801-07 SEED (SUPPLEMENTAL
APPLICATION)

28002-3223-14 0110 2700 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

357.000 $5.51

0.000

0.000

$0.00

$0.00

801-07 SEED (SUPPLEMENTAL
APPLICATION)

28002-3223-14 0100 1340 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.500 $550.82

0.000

0.000

$0.00

$0.00

801-08 FERTILIZER (SUPPLEMENTAL
APPLICATION)

28002-3223-14 0110 2710 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.500 $550.82

0.000

0.000

$0.00

$0.00

801-08 FERTILIZER (SUPPLEMENTAL
APPLICATION)
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28002-3223-14 0100 1350 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $27.54

0.000

0.000

$0.00

$0.00

802-11.16 FRAXINUS PENNSYLVANICA
(GREEN ASH 2-5FT CNTNR
GRWN)

28002-3223-14 0100 1360 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $27.54

0.000

0.000

$0.00

$0.00

802-11.26 PLATANUS OCCIDENTALIS
(SYCAMORE 2-5FT CNTNR GRWN

28002-3223-14 0100 1370 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $27.54

0.000

0.000

$0.00

$0.00

802-11.37 QUERCUS PALUSTRIS (PIN OAK
2-5FT CNTNR GRWN)

28002-3223-14 0100 1380 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $16.52

0.000

0.000

$0.00

$0.00

802-12.01 ACER NEGUNDO (BOX ELDER
SEEDLNG B.R.)

28002-3223-14 0100 1390 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

13.000 $16.52

0.000

0.000

$0.00

$0.00

802-12.22 OSTRYA VIRGINIANA (IRONWOOD
SEEDLNG B.R.)
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0.00 6,000.006,000.00 0.000.0028002-3223-14 0100 1400 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

70,385.000 $2.20

0.000

6,000.000

$0.00

$13,200.00

803-01 SODDING (NEW SOD)

28002-3223-14 0110 2720 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

88,764.000 $2.20

0.000

27,690.550

$0.00

$60,919.21

803-01 SODDING (NEW SOD)

28953-3545-04 0100 0420 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,200.000 $2.20

0.000

5,549.560

$0.00

$12,209.03

803-01 SODDING (NEW SOD)

28002-3223-14 0100 1410 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

41,181.000 $0.88

0.000

1,977.780

$0.00

$1,740.45

805-12.01 EROSION CONTROL BLANKET
(TYPE I)

28002-3223-14 0110 2730 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

54,589.000 $0.88

0.000

0.000

$0.00

$0.00

805-12.01 EROSION CONTROL BLANKET
(TYPE I)

28953-3545-04 0100 0430 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,535.000 $0.88

0.000

5,519.720

$0.00

$4,857.35

805-12.01 EROSION CONTROL BLANKET
(TYPE I)
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28002-3223-14 0100 1420 CYCL Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $4,957.32

0.000

0.000

$0.00

$0.00

806-02.03 PROJECT MOWING

28002-3223-14 0110 2740 CYCL Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $4,957.32

0.000

0.000

$0.00

$0.00

806-02.03 PROJECT MOWING

V47 - TSMR *END OF REPORT*
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